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PLANNED ACTIVITIES

1.1. SITE EVALUATION

1.11 Analysis of samples beneath all three liners of the west storm pond awaited.
11.2 Resampling of UT-1 was completed (12/14). Summary table in preparation.
1.14 Other (correspondence, inquiries, Q & A, etc.) — nothing to report.

1.2. REMEDIATION

1.2.1. Liquid recovery system:
Latest log included in Attachment 2

1.2.2. Soil remediation:
e  Further soil remediation, pending outcome of drilling campaign.

1.2.3. Pond repair/inspection work:
e  Nothing to report.

1.24. UT- 4 metal removal from liquid:
e  Zinc-B-gone frial unit installed and being bypassed, until permitting issue is resolved.

PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details
GENERAL

Final draft of AOC in circulation with AZP.
ATTACHMENTS

1. Action tracker
2. Liquid recovery system pumping log.



